

CITY COUNCIL

For City Clerk's Use:

☐ **APPROVED** ☐ **DENIED**

Reso No. _____ File No. _____

Ord No. _____

Agenda Item No.: 19

Date: March 24, 2010

TO: Honorable Mayor and Members of the City Council

FROM: Joyce Masterson, Assistant to the City Manager/Project Manager
Edward Domingue, Acting Director of Public Works

SUBJECT: POLICE AND FIRE HEADQUARTERS CHANGE ORDER – J. G. TATE FIRE PROTECTION SYSTEMS, INC.

RECOMMENDATION:

It is requested that Council approve a construction change order with J.G. Tate Fire Protection Systems, Inc. in the amount of \$10,346.05 for additional work at the Police and Fire Headquarters located at 1163 N. Centre City Parkway.

FISCAL ANALYSIS:

This project will be paid with Prop P bond funds.

CORRELATION TO THE CITY COUNCIL ACTION PLAN:

This item relates to the Infrastructure and Public Facilities Element of the 2009-10 Council Action Plan.

PREVIOUS ACTION:

On February 27, 2008 the City Council accepted the bid of J.G. Gate Fire Protection Systems, Inc. in the amount of \$688,111.00. On December 2, 2009 the City Council approved a construction change order in the amount of \$61,627.46 for additional work at the Police and Fire Headquarters.

BACKGROUND:


Approval of the following change order is required by the City Council since it exceeds the Project Manager's authority to approve:

Potential Change Order Number	Description	Cost	Reason
15B.014	Repair Vesda fire protection system in the server room damaged by construction dust	\$10,346.05	Changing site conditions

Police and Fire Headquarters J.G. Tate Change Order
March 24, 2010
Page 2

Staff recommends that Council approve a construction change order with J.G. Tate Fire Protection Systems, Inc. in the amount of \$10,346.05 for additional work at the Police and Fire Headquarters.

Respectfully submitted,

A handwritten signature in cursive script, appearing to read "Joyce Masterson".

Joyce Masterson
Assistant to the City Manager

/jm2